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AFE II production status

• 32 boards received last week
• Total received thus far: 140

– 77 Left Hand
– 63 Right Hand

• 10 production boards have been installed 
on the platform and are being used in the 
readout
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AFE II production status (cont.)

• Boards that have passed the benchtop tests:
– 72 Left Hand
– 50 Right Hand

• Boards that have passed Phase V:
– 48 Left Hand
– 27 Right Hand

• Boards that have passed CTS:
– 35 Left Hand
– 5 Right Hand
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AFE II production status (cont)

• Our schedule milestone for 1st crate ready 
to install:
– July 17th

– Greater than one crate was installed on the 
platform (a total of 10 boards) on July 21st

• Our schedule milestone for 203 boards 
ready to install: August 8

• Director’s milestone date: September 29
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Brief ASIC update

• DCal (Digital Calorimeter) chip design that 
needed to be submitted for fabrication by 
July 24th has been completed and the 
bfiles have been transferred


